Depariment of Transportation
Project Mo, 138-230
Replacement of Bridge Mo, 12622
Rowie 110 over Freeman Brook
Town ol Stratford
Fuhlic Information Mecting

Thursday, October 6, 2011, 7200 p.m.
Flood Middle School Anditoriom
Atratford, Conneclicut

Blinutes
Fresent;

M, Seoll AL Hill — Connecticut Department ol L ransportation (CTDOT) (Bridges and Facilities)
e, Taavid AL Culler - CTDOY]

Mr. Jose 1L, Catalan - CTDOT

Wr. Sleven L, Degen — CTTOT (Rights ol Way}

Kr, Claudel Meronnis — C T { Traftic)

Mr, JefTrey M. Knapp  CTDOT (Dhst U Constraction]

Mr. Domald P, Warst — Weston & Sampsoen (W3SL1)

Tr, Tohn R Casey, Jr. — Town Engineer

Presentation:

Mr, Cutler provided a brief introduction to the project including administralive aspects as
well g overview of the projeet need:

Purpose ol Mevling
o To inform public of the propesed project and allow imerested parties to view proposed
plans and ask guestions regarding the project.
Rensons lor Project
+  Bridpe 02622 is structurally deficient and [unctionally obsolete due Lo the serious overall
condition of the bridge, the presence of scour hole atl the dewnstream wingwalls and the
narrowy roadway widtdh.
I'raject Croals
+ Replace Bridge 02622
+ Idinimize disturbance and improve salety for raveling public
»  Complele project in one construction scuson with effective wse ol lunding

B, Wurst provided an overview of the proposed construetion and rechnical details ol the project
by way of o PowerPoint presenlution. Significant information included within this presenlation 15
as lollows:

Fxisting Bridee
e Constructed in 1915, reconstructed in 1927



« Carries two lanes ol Route 110, ong nerthbound and one southbound

« Located approximatcly 1200 Leet south of Route 15 (Merritl Parkway)

e Avernge Daly Traffic = 11,300 (2010}

s Span length - 137

o Declo width 3237 oul-lo-oul (2%° curb-to-curh]

o Skew 22% with respect to abulments

»  Conurele Slab

¢ Tall field stone masoney abutments (assumoed pravily 1ype)

#  Tall wingwalls appear 1o be gravity tvpe, cast-in-place concrete, en spread footings

Propused Bridee
o Three-sided precast concrete bridge system
s Span length 247
s Curb-to-curl — 367 {127 lanes and 6 shoulders in each direction)
Mainlain existing 227 skew
Comerele pedeslals/Tootings built hehind exisling ubulments
Mew U-type conerele wingwalls

Muinlenance and Protection of Trathe
o  Morthbound trallic maintained on Route |10
o Shiffing of northbound rallie required during stage construction
o Houlhbound walfie deroured to Main Sirect Pulney
= Muin Sirewt Putney comects to Roule 110 both north and souch of the bridge
e Ihe proposed partial delour provides the least disruption Lo wallic
s  Multiple options for maintenance and protection of fraffic were sludied

Ltility Tmpacts
= (verhead wires on poles
v Cias main ¢rogsing stream
s Sanitary sewer crossing stream with manheles af bridge corners
o Toadway storm drainage oulletting to stream
»  Litilities maintained throughoul construction

Frnvironmenlal Permily
» Connecticut Department of Energy and Fovironmental Proweetion Office of Tong Tsland
Sound Program Permil
o  Connecticut DEET Inland Wetlands and Watercourses Parmit
o  Flood Manugement Certification
¢ Army Corps of Engineers Programmatic General Poermail

Rights ol Way
s Mo property acquisiiions and no permanent properly mpacts
s All permanent conslruclion contained within existing Right of Way
s Sloping rights and lemporary construction easements are anlivipated



Mr. Degen gave a brief overview of the ROW process with regard (o casements and acquisitions

Project Cost
e Fstimated project cost 15 52 million

= Bridge replacement with State and Federal Tunds

Project Schedule
« Construction is anticipated to begin in the Spring of 2014 and end in the Fall ol 2014
¢ Schedule is predicatéd upon availability of funding and the receipt of all Environmental
permits

Public Comments and Questions:
After the PowerPoint presentation was complete, the following question was raised:

(). Will this project and the bridge replacement project over Pumpkin Brook, lecated south of
this project on Route 110, be under construction et the same time?

A, Currently, the Pumpkin Brook Bridge Replacement Project is scheduled fo be under
construction during the 2013 construction season, Therelore, il the current schedules are held,
the two projects will nol be under construction at the same time.

Adjournment:
The meeting was adjowrned at 8:00 pamn.



